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KALAMAZOO RIVER/ENBRIDGE SPILL – REMOVAL  
SITE # Z5JS 
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LATITUDE: 42.2395273; LONGITUDE: -84.9662018 

 

 
 
 
 

Removal of Sheet Piling from Island A 
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To:  Susan Hedman, U.S. EPA Regional Administrator 
James Sygo, MDEQ 
Mark DuCharme, MDEQ 
Mike Alexander, MDEQ 
Lt. Barry Reber, Michigan State Police, Emergency Management 
Linda Buzas, Kalamazoo County 
Lt. Paul Baker, Kalamazoo County Sheriff’s Office 
James Rutherford, Calhoun County Public Health Department 
Durk Dunham, Calhoun County Emergency Management 
Mike McKenzie, City of Battle Creek 
Cheryl Vosburg, City of Marshall  
Christine Kosmowski, City of Battle Creek 

 
From:   Ralph Dollhopf, U.S. EPA, Federal On-Scene Coordinator 

Date:  9/23/2011 

 Reporting Period: 0700 hours 9/12/2011 through 0700 hours 9/19/2011 

1. Site Data 

Site Number:  Z5JS   Contract Number:   
D.O. Number:     Action Memo Date:   
Response Authority:  OPA   Response Type:  Emergency  
Response Lead:  PRP   Incident Category:  Removal Action  
NPL Status:  Non-NPL   Operable Unit:  
Mobilization Date:  7/26/2010   Start Date:  7/26/2010  
Demobilization Date:    Completion Date:   
CERCLIS ID:     RCRIS ID:  
ERNS No.:     State Notification:  
FPN#:  E10527   Reimbursable Account: 

2. Previous Response Actions and Current Response Governance 

 Previous response actions performed to date may be found in SITREPs #1 through #115. 

 Governance for the project is provided by the U.S. Environmental Protection Agency (U.S. EPA) 
Federal On-Scene Coordinator (FOSC) and the Michigan Department of Environmental Quality 
(MDEQ).  The structure of the response is the Incident Command System (ICS), with the FOSC serving 
as the Incident Commander (IC). 

 The Operational Periods covered in this report are as follows:  
o 0700 hours on 9/12/2011 through 0700 hours on 9/15/2011 
o 0700 hours on 9/15/2011 through 0700 hours on 9/19/2011. 

3. Operations Section 

 This operational phase of the response consisted of the following Branches: 1) Air Operations; 2) Waste 
Management; 3) Environmental Compliance; 4) Response Action 5) Monitoring; 6) Wildlife; 7) River 
Reopening; 8) Talmadge Creek Remediation; and 9) Control Point Management. 

3.1 Air Operations Branch 

 During the operational periods, six overflights were conducted for situational awareness. 
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3.2 Waste Management Branch 

 3.2.1 Decontamination Group 

 Equipment and boom which were decontaminated during the operational periods are presented in Table 1. 

3.2.2 Transportation and Disposal Group 

 Waste management, characterization, and coordination of transportation and disposal continued 
according to approved plans.  Quantities of oil and debris shipped off site during the reporting period are 
presented in Tables 2 through 5. 

3.2.3 Waste Management Characterization Group 

 EPA continued oversight of waste characterization activities. 

3.3 Environmental Compliance Branch 

 3.3.1 Operations and Maintenance (O&M) Inspections Group 

 During the operational periods, teams continued inspections of control points, containment boom 
locations, and protective boom locations.  Teams evaluated boom placement, boom effectiveness, and 
presence of accumulated visible oil or oil-saturated soils at sheening bank sites.  Daily O&M activity 
and progress tracking information is presented in Table 6. 

 Teams assessed sheening bank sites to determine the necessary course of action and transferred sites to 
the appropriate response group. 

 3.3.2 Site Characterization Group 

 Teams conducted visual assessments of overbank sites from the confluence of Talmadge Creek and the 
Kalamazoo River to MP 8.0. 

 Teams conducted fish and macro-invertebrate community assessments using electro-fishing equipment 
and dip nets in various locations throughout the Talmadge Creek. 

 3.3.3 Oil Recovery Effectiveness Evaluation Group 

 Teams continued to perform post-recovery poling at submerged oil recovery locations. 

3.4 Response Action Branch 

 3.4.1 Overbank Surface Cleanup Group 

 During the operational periods, overbank surface cleanup work was conducted along the Kalamazoo 
River.   

 Enbridge focused on oil recovery in overbank ponded areas from MP 22.06 to MP 22.23, using marsh 
buggies, stingers, and tillers.  Teams conducted post-recovery poling assessments, following recovery 
operations. 
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 Teams conducted tar patty work activities in overbank areas from MP 4.75 to 12.75, pursuant to MDEQ 
work plans and permits. 

 Overbank surface cleanup progress information is presented in Table 7. 

3.4.2 Overbank Excavation Group 

 Teams continued stabilization of bottom substrates and demobilization from Islands E and F, removal of 
sheet piling from Island A, and natural community restoration and planting at MP 21.5 Oxbow. 

 3.4.3 Submerged Oil Kalamazoo River and Delta/Morrow Lake Groups  

 Submerged oil recovery operations continued on the Kalamazoo River, Morrow Lake Delta, and the fan 
of Morrow Lake including areas around the islands at the west end of Morrow Lake Delta (MP 37.75).  
Recovery operations followed the approved submerged oil recovery tool box techniques. 

 Operations focused on resuming recovery of submerged oil between the confluence of Talmadge Creek 
and the Kalamazoo River and Ceresco Dam. 

 Teams conducted site preparation and recovery operations throughout the Kalamazoo River, focusing on 
the Mill Ponds and from MP 21.5 to MP 36.0.   Teams also conducted bulk oil recovery and woody 
debris removal in the Morrow Lake Delta and the Morrow Lake fan area.   

 Submerged oil recovery and cleanup progress information is presented in Table 8.   

3.5 Monitoring Branch 

 3.5.1 Water Quality Monitoring Group 

 Enbridge continued soil, sediment, and surface water sampling in accordance with the MDEQ Sampling 
and Analysis Plan (SAP). Samples collected as reported by Enbridge are provided in Table 9.  

 Enbridge continued to conduct turbidity, dissolved oxygen, and temperature monitoring throughout the 
Kalamazoo River, focusing on active submerged oil recovery work locations. 

3.5.2 Air Monitoring and Sampling 

 Enbridge continued to implement the 2011 Community Air Monitoring and Sampling Plan.  Teams also 
conducted air monitoring and sampling at work area locations for worker safety and maintained an odor 
response team.  No odor responses were conducted during the reporting period.  EPA performed 
oversight of air monitoring and sampling plan implementation.   

 Air sampling and monitoring information is provided in Tables 9 and 10. 

3.5.3 Potable Water Sampling Group 

 Teams continued sampling residential wells following the monthly and quarterly frequencies, in 
accordance with the MDEQ SAP. 

3.6 Wildlife Branch 

 The Wildlife Branch continued to provide medical health assessment, treatment, and release of 
rehabilitated wildlife under US Fish and Wildlife Service (USFWS) direction. 
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 Throughout the operational periods, the Wildlife Branch conducted turtle trapping and release along the 
Kalamazoo River.  Trapping information is presented in Table 11. 

 The Wildlife Branch performed fish relocation from submerged oil recovery and excavation sites based 
on dissolved oxygen and turbidity monitoring results. 

3.7 River Reopening Branch 

 3.7.1 Outstanding Sites Characterization and Reconciliation (OSCAR) Group 

 Personnel continued to consolidate and prioritize outstanding overbank ponded sites, O&M sites, 
sheening bank sites, and tar patty sites. 

 Throughout the operational periods, teams conducted further assessments of OSCAR sites along the 
Kalamazoo River. 

 3.7.2 River Poling Reassessment Group  

 Teams continued Late Summer 2011 Reassessment poling in areas where submerged oil recovery 
activities have been completed from the confluence of Talmadge Creek and the Kalamazoo River to 
Ceresco Dam, downstream of Ceresco dam, and downstream of the confluence of the Kalamazoo River 
and the Battle Creek River.  Areas of light, moderate, and heavy submerged oil remain throughout these 
areas and were delineated for further removal activities. 

 3.7.3 River Reopening Coordination Group  

 The River Reopening Coordination Group continued to ensure all work is conducted in accordance with 
the proposed Opening Segments of the Kalamazoo River Plan. 

3.8 Talmadge Creek Remediation Branch 

 3.8.1 Remedial Investigation Group 

 Under direction of MDEQ, Enbridge continued defining the nature and extent of remaining crude oil 
impacts to the sediment, bank, and floodplain area of the Talmadge Creek.  Teams conducted visual 
observations, conducted poling, collected soil cores from the banks of the Talmadge Creek, delineated 
floodplain areas, and installed and collected ground water samples from temporary wells. 

 Enbridge continued to upgrade resource commitment for the remedial investigation activities at 
Talmadge Creek. 

 3.8.2 Remedial Action Group 

 Enbridge continued mobilization and site preparation for remedial action at Talmadge Creek. 

3.9 Control Point Management Branch 

 Teams continued to install and enhance surface and subsurface containment as necessary.  Hard boom, 
X-Tex curtain, and absorbent boom were installed at existing and new locations throughout the 
Kalamazoo River, the Morrow Lake Delta, and Morrow Lake.  Teams also continued to perform sheen 
sweeps along the Kalamazoo River, the Morrow Lake Delta, and Morrow Lake. 
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4. Planning 

4.1 Situation Unit 

 Situation Unit personnel observed and documented progress in all operational areas, and continued to 
assess areas of interest including locations of oil sheen, oil removal, and decontamination activities.  
Significant observations during the operational periods include: 

o Remedial Investigation (RI) work continued along Talmadge Creek.  Crews continued coring 
activities utilizing mechanized techniques. 

o Backfill activities and sheet piling removal were conducted at Island E.   
o Sheet pile removal continued at Island A. 
o Significant sheening was observed in South Mill Pond. 
o Woody debris removal and submerged oil recovery work continued at the Morrow Lake Delta 

and the fan of Morrow Lake.  Enbridge continued using low-ground pressure track-mounted 
excavators for work in the area.   

o Public river access legacy work continued at the McCormick Street, MP 2.25 sites, and Historic 
Bridge Park. 

4.1.1  GIS Specialists 

 GIS personnel continued to support operations with the generation of site maps. 

4.2 Environmental Unit  

 EPA personnel continued directing Enbridge efforts to estimate the quantity of submerged oil remaining 
as of Spring 2011. 

 EPA continued coordination with USGS regarding the evaluation of the hydrogeomorphology of the 
Kalamazoo River. 

4.2.1  Plans/Permitting Group 

 Personnel continued to develop MDEQ plans and permit applications, focusing on permit applications 
for dry former overbank submerged oil sites and tar patty sites.   

4.3   Documentation Unit 

 Documentation Unit personnel continued organization and archiving of electronic and paper files. 

4.4 Resource Unit 

 Personnel continued to produce Incident Action Plans (IAPs), support the planning efforts of operations, 
and provide information to logistics in order to properly prepare and procure resources. 
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5. Command 

5.1 Safety 

 Safety personnel continued to conduct work site safety inspections, focusing on awareness of heavy 
equipment, traffic, and hazards associated with the opening of hunting season. 

 Throughout the operational periods, minor incidents occurred, including 2 vehicle accidents, a cut, a 
back injury, and an ankle injury.  All of the affected personnel returned to work.   

5.2 Public Information 

 The Public Information Officer (PIO) coordinated media interviews and prepared for the upcoming 
availability session in Kalamazoo County. 

 The number of public inquires reported by Enbridge for this period is presented in Table 12. 

6. Landowner Environmental Issues 

 Landowner environmental issues reported by Enbridge for the operational periods are presented in Table 
13.  

7. Finance 

 The current National Pollution Funds Center (NPFC) ceiling is $39.7 Million. Approximately 86.8% of 
the ceiling has been spent through September 18, 2011. The latest average 7-day burn rate was $76,869 
per day.  These cost summaries reflect only EPA-funded expenditures for the incident.  A summary of 
these expenses is presented in Table 14. 

8. Participating Entities 

 The Multi-Agency Coordination (MAC) Group continues to meet weekly to discuss the progress of the 
response. Entities participating in the MAC include: 

o U.S. Environmental Protection Agency 
o Michigan Department of Environmental Quality 
o City of Battle Creek 
o City of Marshall 
o Calhoun County Public Health Department 
o Calhoun County Emergency Management 
o Kalamazoo County Public Health Department 
o Kalamazoo County Sheriff 
o Enbridge (Responsible Party) 

 For a list of cooperating and assisting agencies and the congressional presence, see SITREP #51 
(Sections 3.2 and 3.3). 

9. Personnel On-Site 

 Staffing numbers for the entities and agencies active in the response are presented in Table 14.  
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10. Source of Additional Information 

 For additional information, refer to http://www.epa.gov/enbridgespill. For sampling analysis data, see 
http://response.enbridge.com/response/main.aspx?id=13168. 

11. Clean-up Progress Metrics 

 
Table 1 - Equipment Decontamination 

Location/Media Total 
September 2011 

18 17 16 15 14 13 12 
Frac Tanks 0 0 0 0 0 0 0 0 
Vac Trucks-Tankers 1 0 0 1 0 0 0 0 
Roll-Off Boxes 1 0 0 0 0 0 0 1 
Yellow Iron (light) 0 0 0 0 0 0 0 0 
Yellow Iron (heavy) 0 0 0 0 0 0 0 0 
Jon Boats 3 0 0 0 2 0 1 0 
Air Boats 4 0 0 4 0 0 0 0 
Vehicles 7 0 0 2 0 2 1 2 
Boom (feet) 2350 0 600 0 400 350 1000 0 
Miscellaneous Items 486 0 72 91 61 87 107 68 

 
Table 2 - Soil and Debris Shipped Off Site (as of 9/18/2011) 

Waste Stream Cumulative Disposal Facility 
Haz Soil (yd3) 19,644 Envirosafe (Oregon, OH) 
Non-Haz Soil & Debris (yd3) 
(Excluding Ceresco Dredge) 42,846 Terra/C&C 

Non-Haz Soil & Debris (yd3) 
(Excluding Ceresco Dredge) 

64,815
Westside Recycling (Three Rivers, 
MI) 

Non-Haz Soil (yd3) 
(Ceresco Dredge Only) 

5,562 EQ/Republic (Marshall, MI) 

Haz Debris (yd3) 12,075
EQ/Michigan Disposal (Wayne, MI) 
and Republic (Marshall, MI) 

Non-Haz Household Debris (ton) 987 EQ/Republic (Marshall, MI); C&C Non-Haz Impacted Debris (ton) 4,830
   Shaded and italicized  items are discontinued waste streams. 
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Table 3 – Oil/Water Collected by Location (as of 9/18/2011) 

Location 
Cumulative 

(gallons) 
Division A 5,356,315
Division B 4,868,279
Division C 1,891,406
Division D 121,106
Division E 51,131
Decontamination 2,053,167
Site A 316,464
Other Locations* 1,349,685

Subtotal 16,007,553
 Sludge** 474,215
Total Oil/Water 15,533,338

*    Wildlife Center Operations, Sediment Trap Cleaning, Hydro-Vacuuming. 
** Sludge collected is tracked as a liquid waste inbound; however, after stabilization, the sludge is disposed of as solid waste. Therefore, the volume of sludge in not  
included within the cumulative oil/water totals. Stabilized sludge is included in the solid waste disposal metrics. 

 
Table 4 - Liquid Shipped Off-Site (as of 9/18/2011) 

 

   Shaded and italicized  items are discontinued waste streams. 
   †   Cumulative quantities may not reconcile with previous reports (due to auditing). 
   a   New Age lab water and methanol mix generated by mobile laboratory. 
   *    Treated Non-Haz Water no longer sent to this location.   

 
Table 5 - Oil/Water Remaining On-Site (as of 9/18/2011) 

Item Cumulative (gallons) 
Oil/Water Collected 15,533,338 
Oil/Water Shipped Off-Site   15,529,386 

Total Oil/Water Remaining On-Site 3,952 
 
 
 
 
 
 
 

Stream Destination Company 
Destination 

Location 

Cumulative 
Volume 

(gallons) † 
Hazardous Water Dynecol Detroit, MI 3,594,579
Non-Haz Water Battle Creek POTW Battle Creek, MI 905,480
Non-Haz Water Dynecol Detroit, MI 913,642
Non-Haz Water Liquid Industrial Waste Holland, MI 387,307
Non-Haz Water Plummer Kentwood, MI 90,000
Oil 
Other Material 

Enbridge Facility Griffith, IN 
766,288

1,405,525
Treated Non-Haz Water Liquid Industrial Waste Holland, MI 370,200
Treated Non-Haz Water Plummer Kentwood, MI 4,976,140
Hazardous Water Safety Kleen a  825
Treated Non-Haz Water* Dynecol Detroit, MI 150,700
Treated Non-Haz Water* Battle Creek POTW Battle Creek, MI 1,968,700

Total 15,529,386
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Table 6 – Daily Activity/Progress 
 September 2011 

18 17 16 15 14 13 12 
Operations & Maintenance Site 139 139 139 139 139 139 138
Boom Locations 
     Control Points 

 
12

 
12

 
12

 
12

 
12 

 
12

 
12

     Protective Containment Sites 42 42 42 42 42 42 43
Total Surface Hard Boom (ft) 
[Control Point Surface Hard Boom] 

45,375 
[30,100]

45,375 
[30,100]

45,375 
[30,100]

45,475 
[30,100]

45,375 
[30,100] 

45,375 
[30,100]

45,475 
[30,100]

 
Table 7 – Overbank Surface Cleanup Progress (as of 9/18/2011) 

 
Tar Patty 

Sites 
Strike
Sites 

Sites Identified for Cleanup 237 59 
Cleanup Complete and Completeness Check Form Signed 174 27 
Percent Complete 73.4% 45.8%

 
Table 8 – Submerged Oil Recovery and Cleanup Progress (as of 9/18/2011) 

Sites Identified for Cleanup 216 
Cleanup Complete and Completeness Check Form Signed 137 
Percent Complete 63.4% 

 
Table 9 – Samples Collected By Enbridge 

Sample Type Total 
September 2011 

18 17 16 15 14 13 12
Surface Water 0 0 0 0 0 0 0 0 
Private Well 32 0 0 0 2 11 12 7 
Groundwater 64 0 9 12 8 9 12 14
Sediment 54 0 0 0 0 0 0 54
Soil 315 0 72 63 45 57 69 9 
Air (Community and Odor Complaint) 133 19 19 19 19 19 19 19

 
Table 10 – Real Time Air Monitoring Counts By Enbridge 

Monitoring Location Total 
September 2011 

18 17 16 15 14 13 12 
Community 1993 88 303 335 319 271 317 360 
Odor Response 0 0 0 0 0 0 0 0 
Work Area 1120 0 204 191 184 158 196 187 

 
Table 11 – Wildlife 

Location/Media Total 
September 2011 

18 17 16 15 14 13 12 
Turtles in Captivity 70 70 56 51 50 61 55 65 
Turtles Captured (Oiled) – Field Cleaned 131 38 27 5 17 4 19 21 
Turtles Captured (Oiled) – Admitted to Wildlife Center 31 14 5 2 1 3 3 3 
Turtles Captured (Un-oiled) – Field Released 312 121 57 15 30 16 50 23 
Turtles Released from Captivity 24 0 0 1 12 1 10 0 
Hatchlings Released from Captivity 0 0 0 0 0 0 0 0 
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Table 12 – Public Inquiries Received by EPA and Enbridge 

Location/Media Total 
September 2011 

18 17 16 15 14 13 12
Marshall Community Center 25 0 0 8 6 8 0 3 
Oil Spill Public Information Hotline 10 0 0 2 1 2 3 2 
Website 0 0 0 0 0 0 0 0 

Total Public Inquiries 35 0 0 10 7 10 3 5 
 

Table 13 – Landowner Environmental Issues (as of 9/19/2011) 
Issues this Period Issues Undergoing Evaluation Issues Considered Addressed 

0  14  0 
   

Table 14 - Financial Summary 

Item 

Expended 
(Cumulative) 

(as of 9/18/2011)
ERRS Contractors   
EQM (EPS50802) T057 $ 1,199,522
 T060 $  213,636
LATA (EPS50804) T019 $ 1,161,082
ER LLC (EPS50905)   T040 $  683,330

Total ERRS Contractors $ 3,257,571
Other Contractors 
Lockheed Martin (EPW09031) – TAGA Support 

 
$ 185,951

T&T Bisso (EPA:HS800008) 
Total Other Contractors

$ 
$ 

__882,087
1,068,038  

START Contractor – WESTON (EPS50604)       T030-Response
T032-Sampling 

T037-Doc Support

$ 
$ 
$ 

17,105,603
183,597

__980,609
Total START Contractor $ 18,269,809

Response Contractor Sub-Totals $ 22,595,418
EPA Funded Costs: Total EPA Costs $ 5,272,695
Pollution Removal Funding Agreements – Total Other Agencies $ 1,823,682  

Sub-Totals $ 29,691,795
Indirect Cost (16.00%) $ 4,750,687

Total Est. Oil Spill Cost $ 34,442,482
Oil Spill Ceiling Authorized by USCG $ 39,700,000
Oil Spill Ceiling Available Balance $ 5,257,518

  Shaded items are discontinued 
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Table 15 - Personnel On-Site 

Agency/Entity 
September 2011 

18 17 16 15 14 13 12 
U.S. EPA 0 3 5 5 5 6 5 
START 4 41 45 44 45 46 48 
MDEQ 0 0 3 5 4 4 4 
MDEQ Contractors 0 8 10 11 11 10 11 
Calhoun County Public Health 0 0 0 4 0 0 0 
Calhoun County (CC) EM 0 0 0 1 0 0 0 
City of Battle Creek 0 0 0 0 0 0 0 
City of Marshall 0 0 0 0 0 0 0 
Village of Augusta 0 0 0 0 0 0 0 
Kalamazoo County Public Health 0 0 0 0 0 0 0 
Kalamazoo Sheriff 0 0 0 1 0 0 0 
MDCH 0 0 0 1 0 0 0 
USGS 0 0 0 1 1 1 1 
Michigan State Police EMD 0 0 0 0 0 0 0 
Enbridge – Operations 17 78 137 153 149 151 143
Enbridge – Field 21 530 550 542 569 606 590
Enbridge – Security & Flaggers 7 7 7 7 7 7 7 
Enbridge – Wildlife and Comm. 5 6 15 16 15 12 12 

Total 54 673 772 791 806 843 821
*Enbridge Operations and Field include Enbridge and contractors as reported by Enbridge 


